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ESTIMATE RUN 03/22/2018

ESTIMATE SUMMARY 13:17:28

CONTID: C20750         ESTIMATE NO: 0002 PROG 2005

PCN: 20750-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C STORM SEWERS 20TH AND 21 PERCENT TIME:

PROJECT NO: STA050A-027                   

US50C STORM SEWER 21st LANE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,809,246.75 PARTICIPATING $ $ 401,501.21

AWARD PROJECT AMT: 1,762,738.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,568.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.66

WORK DAYS

WORK DAYS

37.22%

1,135,821.94

401,501.21

401,501.21

389,933.03

$

$

$

$

673,424.81

0.00

673,424.81

0.00

673,424.81

-17,364.08

0.00

656,060.73

0.00

AMOUNT DUE 656,060.73 389,933.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 389,933.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 93

ORIG TIME ALLOW: 93

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/12/2018

01/17/2018

02/26/2018

12/21/2017

12/28/2017

01/12/2018

01/12/2018
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PCN: 20750-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 689.600

1,470.400

202-00220  
 

21,600.002,160.000

14,704.00

3,700.000

SY  

10.00000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

13,500.000

SF  

0.80000

0015 Sawing Asphalt Material (6 Inch) 916.000

2,036.000

202-05026  
 

2,952.002,952.000

2,036.00

8,513.000

LF  

1.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

20.00000

0025 Potholing 11.000

42.000

203-01597  
 

3,710.0053.000

2,940.00

100.000

HOUR

70.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

90.000

LF  

13.00000

0035 Aggregate Bag 9.000

0.000

208-00035  
 

36.009.000

0.00

300.000

LF  

4.00000

0040 Storm Drain Inlet Protection (Type I) 9.000

0.000

208-00051  
 

63.009.000

0.00

84.000

LF  

7.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

24.000

LF  

25.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,500.00000

0055 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.000

ACRE

1,000.00000
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PCN: 20750-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

301.130

304-06000  
 

11,141.81301.130

11,141.81

1,800.000

TON 

37.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

97.00000

0070 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

370.000

GAL 

1.00000

0075 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

5.00000

0080 18 Inch Reinforced Concrete Pipe (Complete In Place) 50.000

96.000

603-01185  
 

24,360.10146.000

16,017.60

299.000

LF  

166.85000

0085 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

159.000

LF  

179.50000

0090 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

21.000

LF  

199.75000

0095 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

1,266.000

LF  

211.10000

0100 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

28.000

LF  

219.75000

0105 *54 Inch Reinforced Concrete Pipe (Complete In Place) 464.000

1,014.000

603-01545  
 

435,936.101,478.000

299,079.30

2,465.000

LF  

294.95000

0110 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,500.00000
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PCN: 20750-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

2.000

EACH

10,300.00000

0120 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

6,700.00000

0125 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

5.000

EACH

4,200.00000

0130 Manhole Slab Base (10 Foot) 2.000

4.000

604-30010  
 

51,000.006.000

34,000.00

11.000

EACH

8,500.00000

0135 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0140 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

120.000

LF  

208.00000

0145 *Construction Surveying 0.284

0.125

625-00000  
 

8,466.300.409

2,587.50

1.000

L S 

20,700.00000

0150 *Mobilization 0.421

0.085

626-00000  
 

94,622.000.506

15,895.00

1.000

L S 

187,000.00000

0155 Public Information Services (Tier IV) 0.220

0.000

626-01104  
 

660.000.220

0.00

1.000

L S 

3,000.00000

0160 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

60.000

GAL 

65.00000

0165 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

22.20000
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PCN: 20750-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 7.000

23.000

630-00007  
 

3,000.0030.000

2,300.00

47.000

DAY 

100.00000

0175 *Traffic Control Management 1.000

2.000

630-00012  
 

1,200.003.000

800.00

90.000

DAY 

400.00000

0180 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

127.501.500

0.00

6.000

EACH

85.00000

0185 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

225.009.000

0.00

54.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

25.001.000

0.00

7.000

EACH

25.00000

0195 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

3.000

EACH

1,300.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

550.00000

0205 *Drum Channelizing Device 15.000

0.000

630-80360  
 

300.0015.000

0.00

300.000

EACH

20.00000

0210 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

500.000

LF  

42.00000

0215 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

5.00000

0220 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

100.000

EACH

20.00000
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PCN: 20750-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

150.000

DAY 

35.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

620.000

F A 

1.00000

CAT 659,424.81401,501.211,795,246.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 673,424.81401,501.21$1,809,246.75$CURRENT AMTPROJECT TOTAL


